



# DESCRIPTION OF WORK PACKAGES: WP 4: STATUS QUO

---

Work package leader: CIAR Hamburg

Bernd Schulte

Centre for Interdisciplinary Addiction Research (CIAR)

University of Hamburg



## Work package specifications

| Specification                 |            |
|-------------------------------|------------|
| Starting date (project month) | 1          |
| Ending date (project months)  | 6          |
| Associated partners           | UNEW, FCRB |
| Collaborating partners        | All        |



## Description of work

- Secondary analyses of evidence of effectiveness of BI in different settings
- Identification & collection BI implementation methods, tools, material
- Mapping out of BI implementation status in EU MS



## Action & Methods: Secondary analyses

- Update of the evidence of effectiveness of BI in PHC
  - Review of systematic reviews on BI in PHC
  - Update of the latest evidence on BI in PHC
- Systematic review on the evidence of effectiveness of BI in other settings



# Methods: Systematic review I

- Objective: effects of Bis
- Selection criteria
  - Population
  - Outcome criteria
  - Settings
  - Study design
  - ...



## Methods: Systematic review II

- Search methods
  - Electronic bibliographic databases
    - MEDLINE, EMBASE, The Cochrane Library, CINAHL, PsycINFO, ...
  - Others sources
    - Websites of health technology assessment
    - Evidence-based review organizations
    - Websites of relevant organizations
    - WHO International Clinical Trials Registry Platform



## Action & Methods: Identification & collection of implementation methods, tools, material

- Brief questionnaire on current BI implementation status in the EU sent out to
  - members of PHEPA- AMPHORA-, ODHIN and INEBRIA-network.
  - further identified of projects & stakeholders in the field (-> WP2)
- Classification of EU MS according to their implementation status (e.g. full, partly, not so far)
- Inventory of experience made in the implementation of BI (Barriers, facilitators, ...)



# Milestones

| No | Milestone title  | Month of achievement |
|----|--|----------------------|
| 1  | Search strategy developed, data sources identified   | M 2                  |
| 2  | Evidence gathered & assessed   | M 3                  |
| 3  | BI implementation status in EU MS collected  | M 3                  |
| 4  | Evidence report  | M 5                  |
| 5  | BI status map  | M 6                  |
| No | Deliverable  | Month of achievement |
| 1  | Updated evidence report of BI in different settings and map on BI implementation status in EU MS | M 6                  |